

SECTION 01010


SUMMARY OF WORK

PART 1 GENERAL

1.01
LOCATION OF WORK

A.
The Work of this Contract will be performed at the Duck Island Wastewater Treatment Facility (WWTF) in Lowell, Massachusetts, located on First Street Boulevard (Route 110), within a ¼-mile of the Lowell-Dracut town line. 
1.02
SCOPE OF WORK

A.
Furnish all labor, materials, equipment and incidentals required to construct the Project in its entirety as shown on the Drawings and as specified herein.

B.
The Work includes, but is not necessarily limited to, the following:

· Installation of a temporary centrifuge furnished by others including final positioning of the unit and installation of any components shipped loose such as control panels and the dewatered sludge conveyors.
· Providing (including field-routing) of polymer, blended sludge, plant water, and drain piping as indicated in the Drawings and Specifications.

· Installing the dewatered sludge conveyor to transport sludge from the centrifuge to the plant’s existing conveyor system, including providing miscellaneous metalwork to modify existing covers and fabricating an interconnecting chute.

· Electrical and controls work including providing breakers, cable, conduit, Ethernet outlet, operator interface terminal, etc as indicated in the Drawings and Specifications.

· Coordination with the centrifuge Vendor, Owner, Engineer, and SCADA Integrator, as required including but not limited to during startup and performance demonstration.
1.03
MAINTENANCE OF PLANT OPERATIONS
A. Plant Operations shall be maintained at all times, including sludge truck loading and belt filter press operations, which occur adjacent to and in the same space as the Work.
B. Belt filter press processing and sludge truck loading operations may be suspended once a week for up to 24 hours to permit tie-in to existing systems.  Coordinate any operational, electrical, or other system outages with the Owner 7 days in advance.
1.04
SCHEDULE
A. Maintaining project schedule is paramount. The Contractor is reminded to pay careful attention to the substantial and final completion dates indicated in the Contract.

B. It is anticipated that the temporary centrifuge Vendor contract will be awarded prior to bid opening. In this case all bidders will be provided with a copy of temporary centrifuge submittal by addendum.

C. The delivery date for the temporary centrifuge (per Vendor Contract) is April 10, 2013.
1.05
CONTRACTOR'S USE OF PREMISES

A.
Contractor shall have complete and exclusive use of the premises for the performance of the Work except:
B.
Contractor shall limit the use of the premises for his/her Work and for storage to allow for:

1.
Work by other contractors.

2.
Owner occupancy

3.
Public use.

C.
Coordinate use of premises with Owner and Engineer.

E.
If directed by the Engineer, move any stored items that interfere with operations of Owner or other contractors.

F.
Obtain and pay for use of additional storage or work areas if needed to perform the Work.

1.06
OWNER OCCUPANCY
A.
Owner will occupy premises during performance of the work for the conduct of his/her normal operations. Coordinate all construction operations with Engineer to minimize conflict and to facilitate Owner usage.
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