




**Yovani Baez-Rose**  
*Assistant City Manager/DPD Director*

**Camilo Espitia**  
*Deputy Director*

**MEMORANDUM**

**TO:** Thomas A. Golden, Jr., City Manager 

**FROM:** Yovani Baez-Rose, Assistant City Manager/DPD Director

**CC:** Shannon Cohan, Superintendent of Parks

**SUBJECT:** MOTION RESPONSE: 2/14/23 - C. Robinson/ C. Gitschier Req. City Mgr. Provide An Update On The Anticipated Upgrades To All Baseball And Softball Fields, Citywide Including Details Such As Laser Grading As Well As Timeline

The Planning and Public Works departments have been working collaboratively on a large scale field improvement project. This project is being funded with capital dollars and includes improvements to the following 19 locations across the city:

1. Montbleau Field
2. LeBlanc Field
3. Mahoney Field
4. Gallagher Field
5. Cahill-Perrin Field
6. DeCosta Field
7. Loucraft Field
8. Hadley Field
9. Whalen Field
10. Finn Field
11. Barrett Field
12. Zabo Field
13. Clemente Field
14. Manning Field
15. Ventura Field
16. Conroy Field
17. Oliviera Field
18. McNamara Field
19. Campbell Field

The scope of work for each field varied depending on existing conditions. Improvements included items such as laser grading, edging, adjusting fields to 50/70 measurements, rebuilding pitchers mounds, excavation, vegetation removal, addition of new clay, and resetting bases and pitchers mounds.

Work on this contract began in the fall of 2022 and is set to be complete by April 30, 2023.